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Items 8 and 15, and returning
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The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers
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10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

06/05/2015

Attn: Chris Van Metre
315 Sigma Drive
Summerville SC 29483

Net Increase: $1.00
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The purpose of this modification is to: 1) Expand Task Order 0004 to add project plan,

“Hybrid Laser Arc Welding (HLAW)” as a result of the Government’s acceptance of the

proposal dated 19 Aug 2016  and the associated cost budget (negotiated)9 Dec 2016; and 2)

Provide an increment of funds in the amount of $1 under N00014-14-D-0377-0004.
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Section B - Supplies or Services/Prices was revised as follows.

1 - Supplies or Services/Prices was revised as follows.

Cost-Plus-Fixed-Fee CLINs/SLINs

Item/Sub 
Number Description Obligated 

Amount Estimated Cost Fixed Fee Estimated Cost 
and Fixed Fee

0001 

Navy ManTech Naval 
Shipbuilding and Advanced 
Manufacturing Center of 
Excellence (NSAM COE) 
Projects. PSC AE33

$0.00 $12,956,762.00 $129,566.00 $13,086,328.00

000101 ACRN AA: $500,000 $500,000.00
000102 ACRN AA: $150,000 $150,000.00
000103 ACRN AB: $1 $1.00
000104 ACRN AC: $900,000 $900,000.00
000105 ACRN AD: $100,000 $100,000.00
000106 ACRN AC: $362,461 $362,461.00
000107 ACRN AC: $325,531 $325,531.00
000108 ACRN AC: $200,000 $200,000.00
000109 ACRN AE: $200,000 $200,000.00
000110 ACRN AF: $423,794 $423,794.00
000111 ACRN AC: $200,000 $200,000.00
000112 ACRN AE: $400,000 $400,000.00
000113 ACRN AD: $200,000 $200,000.00
000114 ACRN AG: $500,000 $500,000.00
000115 ACRN AH: $191,206 $191,206.00
000116 ACRN AJ: $595,347 $595,347.00
000117 ACRN: AF $209,917 $209,917.00
000118 ACRN: AH $125,000 $125,000.00
000119 ACRN AD: $45,726 $45,726.00
000120 ACRN AK: $500,000 $500,000.00
000121 ACRN AL: $48,834 $48,834.00
000122 ACRN AM: $1 $1.00
000123 ACRN AN: $1,100,000 $1,100,000.00
000124 ACRN AP: $1 $1.00
Total Amount $13,086,328.00

Section C - Description/Sepecifications was revised as follows.

1 - Statement of Work was revised as follows.

Summary of Clause Changes:

Clause 0095 is incorporated as follows:

ONR 0095 Statement of Work- Task Order

The research effort to be performed hereunder shall be subject to the requirements and standards contained in Exhibit A of the basic 
contract and the following paragraph.  

The Contractor shall conduct the research effort under CLIN(s) 0001 in accordance with the individual project plans submitted by the 
contractor. 
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Project 1 - The Contractor shall use its best efforts to perform the tasks and complete the deliveries identified in the Project Plan titled, 
“High Deposition Submerged Arc Welding," dated 3 Nov 2014 and the associated cost budget dated 28 Apr 2015 which are both 
hereby incorporated by reference.

Project 2 - The Contractor shall use its best efforts to perform the tasks and complete the deliveries identified in the Project Plan titled, 
“Primer Thickness Measurement for Seam Validation and Supply Base Quality," dated 11 Feb 2015 (and thereafter revised on 14 Apr 
2016) and the associated cost budget (revised) dated 5 Aug 2015 which are both hereby incorporated by reference.

Project 3 - The Contractor shall use its best efforts to perform the tasks and complete the deliveries identified in the Project Plan titled, 
“Critical Resource Planning," dated 23 Jun 2015 and the associated cost budget (revised) dated 26 Aug 2015 which are both hereby 
incorporated by reference.

Project 4- The Contractor shall use its best efforts to perform the tasks and complete the deliveries identified in the Project Plan titled, 
“Non-Contact Metrology," dated 29 Oct 2015 and the associated cost budget also dated 29 Oct 2015 which are both hereby 
incorporated by reference.

Project 5 - The Contractor shall use its best efforts to perform the tasks and complete the deliveries identified in the Project Plan titled, 
“Optimized Lifting and Handling," dated 13 Aug 2015 and the associated cost budget  dated 22 Jan 2016 which are both hereby 
incorporated by reference.

Project 6 - The Contractor shall use its best efforts to perform the tasks and complete the deliveries identified in the Project Plan titled, 
“Mobile Computing Design Build Process," dated 10 Nov 2015 and the associated cost budget also dated 10 Nov 2015 which are both 
hereby incorporated by reference.

Project 7 - The Contractor shall use its best efforts to perform the tasks and complete the deliveries identified in the Project Plan titled, 
“F35 Assembly Metadata Integration” dated 22 Jul 2015 and the associated cost budget (revised) 25 Mar 2016 which are both hereby 
incorporated by reference.

Project 8 - The Contractor shall use its best efforts to perform the tasks and complete the deliveries identified in the Project Plan titled, 
“Resource Availability” as a result of the Government’s acceptance of the proposal dated 15 Dec 2016 and the associated cost budget 
(revised) 7 Apr 2016 which are both hereby incorporated by reference.

Project 9 - The Contractor shall use its best efforts to perform the tasks and complete the deliveries identified in the Project Plan titled, 
“Induction Straightening” as a result of the Government’s acceptance of the proposal dated 23 Nov 2015 and the associated cost 
budget (revised) 01 Jun 2016 which are both hereby incorporated by reference.

Project 10 - The Contractor shall use its best efforts to perform the tasks and complete the deliveries identified in the Project Plan 
titled, “Enhanced Task Assignment and Progressing” as a result of the Government’s acceptance of the proposal dated 18 Dec 2015 
and the associated cost budget (revised) 2 Jun 2016 which are both hereby incorporated by reference.

Project 11 - The Contractor shall use its best efforts to perform the tasks and complete the deliveries identified in the Project Plan 
titled, “Electronic Weld Record System” as a result of the Government’s acceptance of the proposal dated 30 Jun 2016 and the 
associated cost budget (revised) 26 Oct 2016 which are both hereby incorporated by reference.

Project 12 - The Contractor shall use its best efforts to perform the tasks and complete the deliveries identified in the Project Plan 
titled, “Hybrid Laser Arc Welding (HLAW)” as a result of the Government’s acceptance of the proposal dated 19 Aug 2016  and the 
associated cost budget (negotiated) 9 Dec 2016which are both hereby incorporated by reference.

Section G - Contract Administration Data was revised as follows.
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1 - Financial Accounting Data was revised as follows.

ACRN List of Item/Sub 
Number (LI#) Line of Accounting (LOA)

Obligated 
Amount - This 
Action

Obligated 
Amount- 
ACRN Total

AA 000101, 000102 1751319-W7KS-255-RA-G1G-0-068342-2D-01050-
000-ATC0 $0.00 $650,000.00

AB 000103 1751319-W7KS-255-RA-G1G-0-068342-2D-01050-
000-MST0 $0.00 $1.00

AC
000104, 000106, 
000107, 000108, 
000111

1761319 W3MT 255 00014 0 050120 2D 000000 
A00003162376 $0.00 $1,987,992.00

AD 000105, 000113, 
000119

1761319 W3MT 255 00014 0 050120 2D 000000 
A00003239300 $0.00 $345,726.00

AE 000109, 000112 1761319 W3MT 255 00014 0 050120 2D 000000 
A00003239044 $0.00 $600,000.00

AF 000110, 000117 1761319 W3MT 255 00014 0 050120 2D 000000 
A00003239042 $0.00 $633,711.00

AG 000114 1761319 W3MT 255 00014 0 050120 2D 000000 
A00003360585 $0.00 $500,000.00

AH 000115, 000118 1761319 W3MT 255 00014 0 050120 2D 000000 
A00003257913 $0.00 $316,206.00

AJ 000116 1761319 W3MT 255 00014 0 050120 2D 000000 
A00003239450 $0.00 $595,347.00

AK 000120 1761319 W3MT 255 00014 0 050120 2D 000000 
A10003239300 $0.00 $500,000.00

AL 000121 1751319 W7KS 255 00014 0 050120 2D 000000 
A00003566371 $0.00 $48,834.00

AM 000122 1761319 W3MT 255 00014 0 050120 2D 000000 
A00003539657 $0.00 $1.00

AN 000123 1771319 W3MT 255 00014 0 050120 2D 000000 
A10003566371 $0.00 $1,100,000.00

AP 000124 1761319 W3MT 255 00014 0 050120 2D 000000 
A00003618300 $1.00 $1.00

Total Award Obligated Amount $7,277,819.00

Clause ONR 0058 is incorporated as follows:

ONR 0058 Allotment of Funds

(a) It is hereby understood and agreed that this contract will not exceed a total amount of $13,086,328 including an estimated cost of 
$12,956,762 and a fixed fee of $129,566.

(b) CLIN 0001 will not exceed a total amount of $13,086,328 including an estimated cost of $12,956,762 and a fixed fee of $129,566. 
The total amount presently available for payment and allotted to CLIN 0001 of this contract is $7,227,819 including an estimated cost 
of $7,205,761and a fixed fee of $72,058. It is estimated that the amount allotted of $7,227,819 will cover the period from date of 
award through 30 Mar 2017.

Clause 252.204-0012 is incorporated as follows:

PGI* 252.204-0012 PGI: Contract-wide: Other

These instructions are provided for the Contract Payment Office (DFAS Columbus) only, and are not contractor instructions.

None of the standard payment instructions identified above are appropriate, the contracting officer may insert other payment 
instructions, if they provide a significantly better reflection of how funds will be expended in support of contract performance; and are 
agreed to by the payment office and the contract administration office.
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This applies to CLIN(s) and/or SLIN(s) 0001, 000101, 000102, 000103, 000104, 000105, 000106, 000107, 000108, 000109, 000110, 
000111, 000112, 000113, 000114, 000115, 000116, 000117, 000118, 000119, 000120, 000121, 000122, 000123, and 000124.

Section H - Special Contract Requirements was revised as follows.

1 - Special Contract Requirements was revised as follows.

Summary of Clause Changes:

Clause 0070 is incorporated as follows:

ONR 0070 Consent to Subcontract and/or Hire Consultants

The services of the following subcontractors and/or consultants have been identified as necessary for the performance of this contract:

Project Number: 1

Project Title: ManTech Project, "High Deposition Submerged Arc Welding”

Subcontractors: Edison Welding Institute (EWI) and Huntington Ingalls Newport News Shipbuilding

1) Edison Welding Institute (EWI)

Estimated Cost: $353,049
Fixed Fee: $24,713
Total Cost Plus Fixed Fee: $377,762

2) Huntington Ingalls Newport News Shipbuilding

Estimated Cost: $864,505
Fixed Fee: $60,160
Total Cost Plus Fixed Fee: $924,665

Project Number: 2

Project Title: ManTech Project, “Primer Thickness Measurement for Seam Validation and Supply Base Quality”

Subcontractor: Lockheed Martin

1) Lockheed Martin

Estimated Cost: $305,068
Fixed Fee: $23,361
Total Cost Plus Fixed Fee: $328,429

Project Number: 3

Project Title: ManTech Project, “Critical Resource Planning”

Subcontractor: General Dynamics - Electric Boat

1) General Dynamics - Electric Boat

Estimated Cost: $472,971
Fixed Fee: $32,882
Total Cost Plus Fixed Fee: $505,853
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Project Number: 4

Project Title: ManTech Project, “Non-Contact Metrology”

Subcontractor: Huntington Ingalls Newport News Shipbuilding

1) Huntington Ingalls Newport News Shipbuilding

Estimated Cost: $367,382
Fixed Fee: $25,655
Total Cost Plus Fixed Fee: $393,037

Project Number: 5

Project Title: ManTech Project, “Optimized Lifting and Handling”

Subcontractor: Huntington Ingalls – Ingalls Shipbuilding

1) Huntington Ingalls – Ingalls Shipbuilding

Estimated Cost: $720,303
Fixed Fee: $50,386
Total Cost Plus Fixed Fee: $770,689

Project Number: 6

Project Title: ManTech Project, “Mobile Computing Design Build Process”

Subcontractor: General Dynamics – Electric Boat

1) General Dynamics – Electric Boat

Estimated Cost: $879,388
Fixed Fee: $61,341
Total Cost Plus Fixed Fee: $940,729

Project Number: 7

Project Title: ManTech Project, “F35 Assembly Metadata Integration”

Subcontractor: Northrop Grumman

1) Northrop Grumman

Estimated Cost: $1,739,311
Fixed Fee: $121,475
Total Cost Plus Fixed Fee: $1,860,786

Project Number: 8

Project Title: ManTech Project, “Resource Availability”

Subcontractor: Huntington Ingalls – Ingalls Shipbuilding 

1) Huntington Ingalls – Ingalls Shipbuilding

Estimated Cost: $1,003,443
Fixed Fee: $70,163
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Total Cost Plus Fixed Fee: $1,073,606

Project Number: 9

Project Title: ManTech Project, “Induction Straightening”

Subcontractors: Huntington Ingalls – Newport News Shipbuilding and Edison Welding Institute 

1)  Huntington Ingalls – Newport News Shipbuilding

Estimated Cost: $867,960
Fixed Fee: $60,374
Total Cost Plus Fixed Fee: $928,334

2) Edison Welding Institute 

Estimated Cost: $533,699
Fixed Fee: $30,071
Total Cost Plus Fixed Fee: $563,770

Project Number: 10

Project Title: ManTech Project, “Enhanced Task Assignment and Progressing”

Subcontractor: Huntington Ingalls – Ingalls Shipbuilding 

1) Huntington Ingalls – Ingalls Shipbuilding

Estimated Cost: $713,926
Fixed Fee: $49,943
Total Cost Plus Fixed Fee: $763,869

Project Number: 11

Project Title: ManTech Project “Electronic Weld Record System”

Subcontractor: Newport News Shipbuilding

Estimated Cost: $865,027
Fixed Fee: $64,694
Total Cost Plus Fixed Fee: $929,721

Project Number: 12

Project Title: ManTech Project, Hybrid Laser Arc Welding (HLAW)

Subcontractors: Huntington Ingalls – Ingalls Shipbuilding and Edison Welding Institute 

 

1)  Huntington Ingalls – Ingalls Shipbuilding
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Estimated Cost: $699,974
Fixed Fee: $48,735
Total Cost Plus Fixed Fee: $748,709

2) Edison Welding Institute 

 

Estimated Cost: $1,394,244
Fixed Fee: $91,302
Total Cost Plus Fixed Fee: $1,485,546

The preceding listing of subcontracts were evaluated during negotiations as required by Paragraph (j) of the contract clause at FAR 
52.244-2 entitled “Subcontracts" and therefore do not require consent in accordance with paragraphs (c) and (e) of the Subcontracts 
clause. This consent is based upon the information submitted by the prime contractor in accordance with FAR 52.244-2 (e) (1) (i) 
through (vii). For additional subcontracts beyond those listed above, the Contracting Officer’s written consent to subcontract is only 
required in accordance with Paragraphs (b), (c), and (d) of FAR 52.244-2.

Except as modified herein, all other terms and conditions remain the same and unchanged under award number N00014-14-D-0377-
0004.




